MINUTES OF THE MONTHLY MEETING
OF THE
PUBLIC BUILDING COMMISSION OF McLEAN COUNTY, ILLINOIS
Tuesday, May 1, 2018, 3:30 p-m. CDT

The Regular Meeting of the Public Building Commission of McLean County, Ilinois (the
“Commission”™) was called to order by Chairman Novosad on May 1, 2018 in Room 404 of the
Government Center, 115 East Washington Street, Bloomington, McLean County, Illinois.

Secretary Morel called the roll with the following members answering “present”: Messrs.
Novosad, Zimmerman, Morel, Farnsworth (arrived at 3:35 p.m.), Harris, Good (arrived at 3:35 p.m.),
Schultz, and Reid. Mr. Funk was absent.

Also present were Commission Attorney Robert Porter; Commission Treasurer James
Mulligan; McLean County Administrator Bill Wasson; McLean County Director of Administrative
Services Eric Schmitt; Mr. Jack Moody; Project Manager John Bishop of the Farnsworth Group, Inc.;
and Project Manager Matt Brown of River City Construction, LLC.

Edith Brady-Lunny of The Pantagraph was present. No other members of the media, press,
and/or radio were present.

Chairman Novosad presented the Minutes of the April 3, 2018 Regular Meeting of the
Commission for approval. Chairman Novosad asked if there were any corrections, additions, and/or
revisions to the Minutes. Hearing none, Chairman Novosad asked for a Motion to approve the
Regular Meeting Minutes. It was moved by Mr. Harris and seconded by Mr. Reid that the Minutes of
the April 3, 2018 Regular Meeting be approved as submitted. Chairman Novosad called for a vote on
the Motion to approve the Minutes and the Motion was unanimously approved by voice vote.

Chairman Novosad next asked Commission Treasurer James Mulligan to present the
Treasurer’s Report for the fiscal year. Mr. Mulligan initially noted that, due to the timing of the
meeting, he had simply prepared a disbursement sheet for the Commission to review and approve.
Mr. Mulligan specifically indicated that he had yet to receive the Commission’s updated account
statements reflecting activity during the month of April. Mr. Mulligan noted that the disbursements
largely reflected the typical monthly expenditures. In addition, Mr. Mulligan noted that the
disbursements included a June 1st interest payment on the Series 2015 Public Building Revenue
Bond issue and a payment to 7he Pantagraph for publishing notice of the public availability of the
_ Commission’s Fiscal Year 2017 Audit Report.

Chairman Novosad inquired about the due dates for the 2018 interest and principal payments



on the Series 2015 Public Building Revenue Bond Issue. Commission Attorney Robert Porter
responded by noting that an interest payment needed to be made by June 1st and an interest and
principal payment needed to be made by December 1st.

Chairman Novosad then asked if there were any additional questions or comments for Mr.
Mulligan on the Treasurer’s Report. Hearing none, Chairman Novosad asked for a Motion to approve
the Treasurer’s Report and proposed payments as submitted. It was moved by Mr. Zimmerman and
seconded by Mr. Harris that the Treasurer’s Report and proposed payments be approved as
submitted. Upon a roll call vote, all Commissioners voted in favor of the Motion.

Chairman Novosad next turned to the Commission’s “New Business” and asked Project
Manager John Bishop of the Farnsworth Group, Inc., Project Manager Matt Brown of River City
Construction, LLC., County Director of Administrative Services Eric Schmitt, and Mr. Jack Moody
to discuss the architectural design, engineering services, and construction administration of the
McLean County Law & Justice Center Expansion Project. Project Manager John Bishop initially
noted that the Project continues to proceed apace. Mr. Bishop indicated that exterior brick work
would begin on Monday, May 7th.

Mr. Bishop proceeded to show the Commission several photographs of the new Jail facility.
Mr. Bishop specifically showed the Commission a photograph of the connecting bridge, a
photograph of the south side of the new Jail facility, a photograph of the new Jail facility’s water
heaters, a photograph of the new Jail facility’s interior masonry work, and a photograph taken just
outside of the new Jail facility’s kitchen area.

County Director of Administrative Services Eric Schmitt next noted that Abateco, Inc. and
Ideal Environmental Engineering, Inc. had completed the first (1st) phase of asbestos abatement and
environmental monitoring, respectively. Mr. Schmitt next noted that the electrical in master control
was demolished earlier in the day and that the rest of the area would undergo demolition on
Thursday, May 4th.

Chairman Novosad then inquired as to how much of the asbestos abatement work remained
to be performed. Mr. Schmitt responded that the area where the infirmary will be placed is set to be
abated in September or October.

Chairman Novosad next asked whether the County had experienced any surprises during the
performance of asbestos abatement and Mr. Schmitt responded in the negative.

Chairman Novosad further requested that Mr. Bishop discuss the Project’s time elapsed
versus percent complete. In response, Mr. Bishop noted that the Project stands at fifty-two percent
(52%) time elapsed and seventy percent (70%) expended. Mr. Bishop indicated that the Project was a
little behind projection due to inclement weather that occurred earlier in the year.



Chairman Novosad then asked Mr. Bishop as to whether the new Jail facility would still be
completed by September and Mr. Bishop responded in the affirmative.

Chairman Novosad next requested that Mr. Bishop address any outstanding allowance
authorizations. Mr. Bishop noted that there were some small, outstanding items to be processed, but
that he had not yet had an opportunity to review the pertinent pricing requests.

Chairman Novosad then asked if there were any additional questions or comments for
Messrs. Bishop or Schmitt regarding the status of the McLean County Law & Justice Center
Expansion Project. Hearing none, Chairman Novosad noted that the Commission had received a
change order regarding the Phase II completion date for the McLean County Law & Justice Center
Expansion Project. Chairman Novosad asked Mr. Bishop to address the matter.

Mr. Bishop responded by noting that certain of the floors in the existing Jail have a one (1)-
degree slope that will need to be rectified in order to facilitate the existing Jail’s eventual remodeling.
Mr. Bishop reminded the Commission that the flooring in question is slated to be leveled at a cost of
three hundred forty-two thousand seven hundred ninety-seven dollars and 05/100 ($342,797.05). Mr.
Bishop noted that the Commission voted to concur with an allowance authorization for this work at
its April 3rd meeting. Mr. Bishop indicated that the work would begin in late summer and would add
an additional eight and-a-half (8.5) weeks to the remodeling phase of the Project. Mr. Bishop thus
noted that it was necessary for the Commission to approve a change order altering the date of
substantial completion of the remodeling phase of the Project from April 19, 2019 to June 12, 2019.
Mr. Bishop noted that the approval of this change order would not adversely impact the
Commission’s obligation to expend eighty-five percent (85%) of its bond proceeds by October 6,
2018.

Chairman Novosad asked Mr. Bishop whether the change order would add forty-five (45)
additional days to Phase IT and Mr. Bishop noted that it would actually add fifty-four (54) additional
days.

Chairman Novosad next asked if there were any additional questions or comments for Mr.
Bishop regarding the change order extending the deadline of the Phase II completion date of the
McLean County Law & Justice Center Expansion Project. Hearing none, Chairman Novosad asked
for a Motion to approve the change order extending the completion deadline of Phase II of the
McLean County Law & Justice Center Expansion Project from April 19, 2019 to June 12, 2019. It
was moved by Mr. Reid and seconded by Mr. Farnsworth to approve the change order extending the
completion deadline of Phase II of the McLean County Law & Justice Center Expansion Project
from April 19, 2019 to June 12, 2019. Upon a roll call vote, all Commissioners voted in favor of the
Motion.

Chairman Novosad then noted that the Commission had received an invoice from the
Famsworth Group on April 25, 2018 in the amount of eighteen thousand nine hundred eighty dollars



and 75/100 ($18,980.75). This amount represented the fee incurred by the Farnsworth Group during
the month of April 2018.

Chairman Novosad asked Mr. Moody whether the invoice was in order. Mr. Moody indicated
that the invoice was in order and that it represented costs associated with the completion of seventy
percent (70%) of the Project’s construction phase.

Chairman Novosad then asked if there were any questions or comments regarding the
Farnsworth Group’s April 2018 invoice. Hearing none, Chairman Novosad asked for a Motion to
approve payment to the Farnsworth Group in the amount of eighteen thousand nine hundred eighty
dollars and 75/100 ($18,980.75) from the Series 2015 Public Building Revenue Bond Issue’s
“Project Fund” for services rendered on the Law & Justice Center Expansion Project during the
month of April 2018. It was moved by Mr. Zimmerman and seconded by Mr. Harris to approve
payment to the Farnsworth Group in the amount of eighteen thousand nine hundred eighty dollars
and 75/100 ($18,980.75) from the Series 2015 Public Building Revenue Bond Issue’s “Project Fund”
for services rendered on the Law & Justice Center Expansion Project during the month of April 2018.
Upon a roll call vote, all Commissioners voted in favor of the Motion.

Chairman Novosad next noted that the Commission had been presented with an invoice from
River City Construction on April 25,2018 in the amount of two million six hundred seventy-four
thousand dollars and 26/100 ($2,674,000.26). This amount represented the fee incurred by River City
Construction during the month of April 2018. Chairman Novosad asked Mr. Moody whether the
invoice was in order and Mr. Moody responded in the affirmative. Chairman Novosad asked Mr.
Bishop whether he had approved the invoice and Mr. Bishop responded in the affirmative.

Chairman Novosad then asked if there were any questions or comments regarding River City
Construction’s April 2018 invoice. Hearing none, Chairman Novosad asked for a Motion to approve
payment to River City Construction in the amount of two million six hundred seventy-four thousand
dollars and 26/100 ($2,674,000.26) from the Series 2015 Public Building Revenue Bond Issue’s
“Project Fund” for services rendered on the Law & Justice Center Expansion Project during the
month of April 2018. It was moved by Mr. Harris and seconded by Mr. Schultz to approve payment
to River City Construction in the amount of two million six hundred seventy-four thousand dollars
and 26/100 ($2,674,000.26) from the Series 2015 Public Building Revenue Bond Issue’s “Project
Fund” for services rendered on the Law & Justice Center Expansion Project during the month of
April 2018. Upon a roll call vote, all Commissioners voted in favor of the Motion.

Chairman Novosad then noted that the Commission had been presented with an invoice from
Ideal Environmental Engineering, Inc. on April 26, 2018 in the amount of two thousand one hundred
eighty dollars and 00/ 100 ($2,180.00). This amount represented the fee incurred by Ideal
' Environmental Engineering for its performance of environmental monitoring during the first (1st)
phase of asbestos remediation. Chairman Novosad noted that this issue had been discussed by Mr.
Schmitt earlier in the meeting.



Mr. Porter then noted that the Commission had not yet received an invoice from Abateco,
Inc. for the actual remediation work.

Chairman Novosad then asked if there any questions or comments regarding Ideal
Environmental Engineering’s April 2018 invoice. Hearing none, Chairman Novosad asked for a
Motion to approve payment to Ideal Environmental Engineering in the amount of two thousand one
hundred eighty dollars and 00/100 ($2,180.00) from the Series 2015 Public Building Revenue Bond
Issue’s “Project Fund” for services rendered on the Law & Justice Center Expansion Project during
the month of April 2018. It was moved by Mr. Harris and seconded by Mr. Farnsworth to approve
payment to Ideal Environmental Engineering in the amount of two thousand one hundred eighty
dollars and 00/100 ($2,180.00) from the Series 2015 Public Building Revenue Bond Issue’s “Project
Fund” for services rendered on the Law & Justice Center Expansion Project during the month of
April 2018. Upon a roll call vote, all Commissioners voted in favor of the Motion.

Chairman Novosad next turned to the Commission’s “Other Business” and noted that a tour
of the new Jail facility would immediately follow the meeting.

Project Manager Matt Brown of River City Construction noted that he would take the
Commissioners on a walk-around of the exterior of the facility as well as a tour of the first (1st) and
second (2nd) floors.

Chairman Novosad then asked whether any Commissioner had any additional “Other
Business” to discuss before the Commission. Hearing none, Chairman Novosad asked for a Motion
to adjourn. It was moved by Mr. Harris and seconded by Mr. Reid that the meeting adjourn and the
Motion was unanimously approved by voice vote. The meeting was adjourned at 3:45 p.m. The next
regular meeting of the Commission will be Tuesday, June 5, 2018, at 3:30 p.m.
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JOFIN L. MOREL,
Secretary, Public Building Commissio;




